
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

EPA Region 5 Records Ctr. 

DATE: May 23, 1996 ^ " " ^ -

SUBJ: Review of IDEM's Second Quarter Progress Report 

FROM: Romona Smith [SR-6J] 3 ' 
Indiana Project Officer -^ 

TO: See Addressees: 
IN Remedial Program Managers 

Attached for your review and comment(s) is a copy of IDEM's FY'96 second 
quarter summary report for the site(s) which you are assigned. Please review the 
attached document, particularly the work scope and cost/budget information, and 
provide me with your comments by COB June 6, 1996. 

Please provide me with a response by checking one of the appropriate boxes 
below and returning this memo to me. P L E A S E KEEP T H I S C O P Y OF 
I D E M ' S R E P O R T FOR Y O U R R E C O R D S . Your comments will be 
incorporated with a response letter to IDEM notifying them of any issues or items 
of concern. If you have questions, telephone me at 6-6139. 

Attachments 

cc: K. Yeates 
B. Syniewski 

SITE(s) NAME: MAIN STREET WELL FIELD 

RPM'S RESPONSE: D; ORR 

[ X ] Report(s) is accurate and acceptable as written. 

[ ] I have the following comments on the report(s). {Please see my attached 
comments on the report(s)}. 

RPM'S SIGNATURE: / V , i J 6 M / J ^ - ^ ( ^ ^ ^ ' DATE: 2 3 M < ^ / 



STATE SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 
SUMMARY PROGRESS REPORT 

REPORTING PERIOD: FY 96, Q2 CA# V-005899 

ACTIVITY: RD/RA 

SITE NAME: MAIN STREET WELL FIELD (EASTSIDE #7500082) 

BUDGET PERIOD: FY 96, Q2 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY: 

• The Remedial Action (RA) is in progress which involves 
collection of SVE system samples and analysis and 
groundwater monitoring from ExceLx and DuraLool 
property. Qs î̂ k^ K p m d i U ] '̂ fo {UL ^ ^L ^-^^W 

• The State is reviewing the monthly progress report 
submitted by responsible parties consultant. 

• The State continued costs recovery efforts through 
discussions with EPA and-DOJ and responsible parties. 

• IDEM'S Project Manager submitted quarterly monitoring 
reports concerning Air Stripper operation and 
maintenance to U.S. EPA in connection with the five-
year review report. This was requested by U.S. EPA 
RPM. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

NONE 

PROJECT SCHEDULE/SCAP TARGETS: 

The planned SCAP targets for RA work are likely to be achieved. 



MAIN STREET EAST 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS 

REPORTING PERIOD 

Tasks/Deliverables 

Project Coordination and Review 

Legal Support 

Technical Support 

Community Relations 

State costs incurred: $0 

CA Approved 

Budget 

Amount 

$5,845 

659 

2,496 

0 

Estimated 

Expenditure 

This Quarter 

$1,185 

152 

0 

0 

Estimated 

Expenditure 

To Date 

$3,615 

317 

691 

0 

Percent 

of Task 

Completed 

62% 

48% 

28% 

0% 

TOTAL: $4,623 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK: 

9 Months and $4,377 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 

9 Months and $4,377 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY 

PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: 

XMAE962.WK4 



STATE SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 
SUMMARY PROGRESS REPORT 

REPORTING PERIOD: FY 96, Ql CA# V-005899 

ACTIVITY: RD/RA 

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083) 

BUDGET PERIOD: FY 96, Ql 

WORK ACCOMPLISHED DtJRING REPORTING PERIOD FOR SITE AND ACTIVITY: 

• The State-continued cost recovery (past costs) efforts 
through discussions with EPA and DOJ and responsible 
parties. 

• The State is reviewing the monthly progress report 
submitted by responsible parties consultant. 

• IDEM'S Project Manager submitted quarterly monitoring 
reports concerning Air Stripper operation and 
maintenance to U.S. EPA in connection with the five-
year review report. This was requested by U.S. EPA 
RPM. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

NONE 

PROJECT SCHEDULE/SCAP TARGETS: 

The planned SCAP targets for RA work are likely to be achieved. 



MAIN STREET WEST 

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS 

REPORTING PERIOD 

Tasks/Deliverables 

Project Coordination and Review 

Legal Support 

Technical Support 

Community Relations 

State costs incurred: $0 

CA Approved 

Budget 

Amount 

$5,845 

659 

2,496 

0 

Estimated 

Expenditure 

This Quarter 

$1,185 

152 

0 

0 

Estimated 

Expenditure 

To Date 

$4,745 

317 

691 

0 

Percent 

of Task 

Completed 

• 

81% 

48% 

• 28% 

0% 

TOTAL: $5,753 

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK: 

9 Months and $3,247 

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS): 

9 Months and $3,247 

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY 

PUVNNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST: 

XMAW962.WK4 


